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STAT

LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 11 APRIL 1984

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period. (U)

I1. Items/Events of Major Interest:

a. Quality of Life: All rewallpapering of the public
areas in the OFFice of Medical Services, DDA, was completed as
of 4 April 1984.

The order for replacing the vinyl covering in the
first floor elevator cores has been specified to the
Procurement Division, OL, for RFP purposes. (u)

b. Memorial Wall: Mr. Harold Vogel, sculptor/designer,
added six stars to the Memorial Wall in the main lobby of
Headquarters Building on 10 April 1984. Per instructions from
the Director of Personnel, the book will not reflect these
additions. (V)

c. Hydraulic Barricades: Representatives of the
Architectural Design Starf (ADS), OL/LSD, and the Physical
Security Division, Office of Security (PSD/0S), met with Delta
Scientific Corporation to review progress on the hydraulic
barricades which were ordered for installation on the Head-
quarters compound. As a result of this meeting, revisions to
drawings are in progress. (U/AIUO)

d. Front Entrance Barricades: Representatives of ADS
and the Field Engineering Branch, OL/RECD, met to prepare a
preliminary estimate of the cost to install the barricades at
the front entrance to the Headquarters compound. The estimate

is expected to be ready by the end of the week. (U/AIUO)
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e. Building Backfill: A tentative decision has
been made to install a new ceiling system in the 4E Corridor of
Headquarters Building for the Office of Soviet Analysis (SOVA),
DDI. Preliminary drawings are in progress for the new
ceiling. Final drawings will be prepared upon receipt of
SOVA's review of preliminary plans. The Administrative Staff,
SOVA, has indicated that an answer should be forthcoming by
midweek.

Sheetmetal work to install expanded metal above the
new wall of the 7C25 vault for the Comptroller, DCI, is
complete. The mason has completed the white coat around the
two new doors. (U)

f. Resolution of Dispute: An ADS staff member met with
representatives of the Office of Central Reference and Analytic
Support Group (ASG), DDI, regarding a dispute over the location
of a new partition between the two groups in Room 1E4810. A
resolution to the dispute is pending as ADS is preparing a new
layout for ASG in 1E4804. (U)

g. Renovations at Headquarters Building: The Sheetmetal
Shop worked overtime this past weekend to complete the
installation of a mixing box and supply diffuser in Room 1D90
for the Main Receptionist.

During a survey by PSD/0OS on 4 April 1984, an opening
in excess of 90 square inches was discovered in the corridor
wall of the 4D57 vault. Masonry work to correct the problem
and maintain securlty of the vault was completed on Tuesday, 10

April. This area is occupied by the Soviet/East European
Division, DDO. (U/IUO)

h. Replacement of Light Fixtures: On Monday, 9 April,
two GSA electricians began the replacement of 80 light fixtures
in the 1B4003 area for the Information Management Staff, DDO.
This work will correct a safety hazard resulting from improper
lenses in these lights. (U)
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i. Delivery of Safes: As of 10 April, of a total of 125

Mosler safes procured by the Soviet/East European Division,

DDO, 55 safes have been received and delivered to that division

in exchange for Remington Rand safes. (U)

j. Carpeting: On 7 April 190 square yards of carpet
were instaIIeg in %ey and Ames Buildings for the Foreign

Broadcast Information Service, DDS§T, and the Office of
Finance, DDA. (U)

k. Transportation: During the past week, special
transportation was provided for the Africa, East Asia,
European, and Latin America Diviions, DDO, and the Office of
Medical Services and Personnel, DDA. (U)

ITI. Significant Events Anticipated During the Coming Week:

No items this reporting period. (U)

! Chief /7
Logistics Services Division
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